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Contract Addendum to the following agreement: ,!M?C

AlA Document C132 — 2009 Dated 25" day of August, 2016 {"? /7} é?i’jm‘?
Between the Owner: Woodbury County Board of Supervisors |

And the Construction Manager: Baker Group

For the following project:

Woodbury County Court House and Law Enforcement Center HYAC Controls Upgrade.

The following changes are agreed upon by the parties of the agreement:

Page 1: Project name has changed to: Woodbury County Courthouse Project #1 Automation
Controls/HVAC Improvements in the basement, 1% floor, second floor and the 2 % floor areas.

Article 1.1.3 The Owner’s budget for the Cost of Work, as defined Section 6.1 is Four Hundred Thousand
Dollars ($400,000) to Five Hundred Thousand Dollars ($500,000).

1.1.4 The Owners anticipated design and construction schedule:

.1 Design phase to be completed by October 24, 2017 with a bid date no later than Nov 24,
2017.

.2 Construction to commence upon approval and execution of the A132 Agreement between
the Contractors and the Owner and as approved by Woodbury county Board of Supervisors.

.3 Full installation by October 1, 2018 with operable systems during their respective season of
need.

.4 Final Completion of work shall occur before November 1, 2018,

Exhibit D Baker Group Construction Manager Billing Rates has been replaced with the updated attached
Schedule D.

This Addendum is entered into as of Day 2£ . Month 2 , 2017
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Owner (Signature) Construction Ménager (Signature)
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(Printed name and title) {Printed name and title)




EXHIBIT D

Baker Group
Construction Manager Billing Rates

Professional Billing Rates per Hour:

Sr. Design Engineer (PE) $150.
Design Engineer (PE) $125.
LEED Accredited Professional (A.P.) $150.
Team Leader/Construction Manager $115
Senior Project Manager $110.
Asgistant Project Manager/Site Foreman $ 85.
Project Principal / Executive 3150,
Project Coordinator / Accounting $ 49,
Safety Director $105,

Estimating $79.




